

# CRP E / SE / EE 491 Weekly Report #4

## MAY15-04 (Week of 9/22/14 - 9/28/14)

**Advisor:** Dr. Rover      **Client:** Ruben Arenas with East Los Angeles Community College

**Members (roles):**

Peter Benzoni (Team Leader)  
Josh Schmitt (Webmaster)  
Nathan Steussy (Communication)  
Colin Duffy (New Concept Leader)  
Alex Yasa (New Concept Leader)

**Project Title:**

Community College Pre-Assessment and Placement Tools: Development of the PAT

### Weekly Summary

The main goal this week was to make sure we had an accurate understanding of the project.

### Meeting notes:

#### 9/23 Group Meeting

**Duration:** 2 hours      **Members Present:** Peter, Colin, Josh, Nathan

**Purpose and Goals:**

- Integrate feedback from Ruben into our page mapping.
- Set up a prototype site to create a realistic walk-through experience for Ruben.
- Set up a project management system to stay organized throughout the year.

**Achievements:**

We met to discuss the feedback we got from Ruben about our page mapping and use that information to create a clickable web prototype in order to get more accurate feedback from Ruben and discover more questions that our team has about the project. More specifically, we accomplished the following at our meeting:

- Integrated feedback from Ruben into page mapping
  - Added concept of a “topic”: Testmakers pick out specific topics that they want questions over, then software picks random question from list of topic.
  - Added “resources” to results page so students can interact with targeted videos/activities (based off topics of missed questions).
- Set up Trello project for the team and added “cards” for weekly reports, project plan, and other deadlines.
- Created mock-up of website UI with clickable pages with basic info of what is on each page

### Pending issues

1. We need to discuss our mock-up website UI with Ruben.
2. We need to finish our project plan assignment.
3. We need to pin down the framework/software that we’ll be using.
4. We need to finish setting deadlines for the project this fall (for prototypes).

## *Plans for next week*

Describe who will do what .....

1. Peter: lead the team's effort to create an accurate web UI and find a framework for the project.
2. Josh: work on the website, assist team in map creation
3. Nathan: Continue to familiarize himself with Bootstrap, Windows MVC.
4. Colin: begin work on requirements and design
5. Alex: continue checking out the prototype, assist on the website, find time to meet with team that has no conflict with other things.

## *Individual Contributions(this week)*

**Peter Benzoni** - Attended the meeting. (2 hour) , worked on site mapping (.5 hour)

**Josh Schmitt** - Attended the meeting. (2 hours) , looked into website creation (15 mins)

**Nathan Steussy** - Attended the meeting. (2 hour) , worked on site mapping (.5 hour)

**Colin Duffy** - Attended the meeting (2 hours), looked into MVC login standards (.5 hour)

**Alex Yasa** - Looked into website creation (30 minutes), plotted out Trello cards (30 minutes)

## *Total contributions for the project*

**Peter Benzoni** (8.5 hours) ,

**Josh Schmitt** (8 hours, 50 minutes) ,

**Nathan Steussy** (8.5 hours) ,

**Colin Duffy** (8.5 hours) ,

**Alex Yasa** (7 hours)