

CRP E / SE / EE 491 Weekly Report #10

MAY15-04 (Week of 11/03/14 - 11/09/14)

Advisor: Dr. Rover **Client:** Ruben Arenas with East Los Angeles Community College

Members (roles):

Peter Benzoni (Team Leader)
Josh Schmitt (Webmaster)
Nathan Steussy (Communication)
Colin Duffy (New Concept Leader)
Alex Yasa (New Concept Leader)

Project Title:

Community College Pre-Assessment and Placement Tools: Development of the PAT

Weekly Summary

The main goal this week was to complete the second version of our project plan document and add start implementing the database.

Meeting notes:

11/04 Group Meeting

Duration: 1 hour **Members Present:** Peter, Colin, Josh, Alex, Nathan

Purpose and Goals:

- Develop a strategy for updating the project plan document.

Achievements:

- We discussed what we could do to improve the document as a group.
- We assigned someone to work on each section and make improvements.

Pending issues

1. We need to update Ruben with our presentation time as soon as we hear back from Dr. Mina.
2. We need to find a way to store our questions, topics, and tests in the database.

Plans for next week

Describe who will do what

1. Peter:
2. Josh: Assist others in development of the database design, continue working on CSS skills to get the pages formatted better, update website as needed.
3. Nathan: Add pages to the site, help reevaluate database design, email Ruben info on our site & presentation time once we hear from Mina.
4. Colin: Refine database and model designs
5. Alex: Add pages to the project, continue polishing up on HTML/CSS

Individual Contributions(this week)

Peter Benzoni -

Josh Schmitt - Attended meeting (1 hour), updated website (20 minutes), developed HTML/CSS skills (1 hour), worked on project plan document (30 minutes).

Nathan Steussy - Attended meeting (1 hour), worked on "Specification" section for the Project Plan (1 hour)

Colin Duffy - Implemented our initial database (1 hour), added page for registering admins (3 hours), reconstructed the information saved for a user's profile (2 hours), researched Entity Framework (1 hour)

Alex Yasa - Attended meeting (1 hour), converted project schedule to Gantt chart (15 minutes), worked on pages related to admin page and getting them ready to commit (30 minutes)

Total contributions for the project

Peter Benzoni

This week:

Total: 17 hours

Josh Schmitt

This week: 2 hours, 50 minutes

Total: 24 hours, 35 minutes

Nathan Steussy

This week: 2 hours

Total: 19 hours

Colin Duffy

This week: 7 hours

Total: 26 hours

Alex Yasa

This week: 1.75 hours

Total: 18.75 hours