

# CRP E / SE / EE 491 Weekly Report #12

## MAY15-04 (Week of 11/17/14 - 11/23/14)

**Advisor:** Dr. Rover      **Client:** Ruben Arenas with East Los Angeles Community College

### **Members (roles):**

Peter Benzoni (Team Leader)  
Josh Schmitt (Webmaster)  
Nathan Steussy (Communication)  
Colin Duffy (New Concept Leader)  
Alex Yasa (New Concept Leader)

### **Project Title:**

Community College Pre-Assessment and Placement Tools: Development of the PAT

## *Weekly Summary*

The main goal this week was to determine what to work on over fall break.

## *Meeting notes:*

### *11/18 Group Meeting*

**Duration:** 1 hour      **Members Present:** Peter, Colin, Josh, Alex, Nathan

#### **Purpose and Goals:**

- Determine how to finish the final draft of documents.
- Decide what to work on over break.

#### **Achievements:**

- Discussed final presentation
- Progress report from everyone
- Ensured website was up-to-date
- Read through current documents and decided areas of improvement
- Assigned team members to work on individual sections
- Determined priorities to work on over break

## *Pending issues*

1. We need to get access to a Windows VM for our project.
2. We need to finalize our method for storing questions, topics, and tests in the database.
3. We need to add administrative functionality to pages.
4. We need to complete a mock-up of web pages with basic functionality.

## *Plans for next week*

Describe who will do what .....

1. Peter:
2. Josh: Work on design document and project plan, link student profile page buttons to other pages.
3. Nathan: Update design document and project plan, work on the view portion of displaying questions
4. Colin: Touch up project plan and design document
5. Alex: Work on project plan and design document, attach program parts to server, potentially work on the server

## ***Individual Contributions(this week)***

### **Peter Benzoni -**

**Josh Schmitt** - Attended meeting (1 hour), updated website (15 minutes)

**Nathan Steussy** - Attended meeting (1 hour), worked on project plan (30 minutes)

**Colin Duffy** - Attended meeting (1 hour), Made changes to the database (30 minutes), Looked into deployment (30 minutes), Worked on project plan and design document (1.5 hours)

**Alex Yasa** - Attended meeting (1 hour), Finished moving test taking and result pages to the project (30 minutes)

## ***Total contributions for the project***

### **Peter Benzoni**

This week:

Total: 20.5 hours

### **Josh Schmitt**

This week: 1 hour, 15 minutes

Total: 30 hours

### **Nathan Steussy**

This week: 1 hour, 30 minutes

Total: 22 hours, 30 minutes

### **Colin Duffy**

This week: 2 hours

Total: 31.5 hours

### **Alex Yasa**

This week: 1.5 hours

Total: 22.25 hours