

CRP E / SE / EE 491 Weekly Report #8

MAY15-04 (Week of 10/20/14 - 10/26/14)

Advisor: Dr. Rover **Client:** Ruben Arenas with East Los Angeles Community College

Members (roles):

Peter Benzoni (Team Leader)
Josh Schmitt (Webmaster)
Nathan Steussy (Communication)
Colin Duffy (New Concept Leader)
Alex Yasa (New Concept Leader)

Project Title:

Community College Pre-Assessment and Placement Tools: Development of the PAT

Weekly Summary

The main goal this week was to create a detailed and accurate design document.

Meeting notes:

10/21 Group Meeting

Duration: 1 hour **Members Present:** Peter, Colin, Josh, Alex, Nathan

Purpose and Goals:

- Review big changes in the repository
- Develop a plan for finishing the design document on time.

Achievements:

- Colin explained the login page he added to the project.
- We discussed and decided on a list of topics to include in the design document.
- We completed key sections such as “Goals” while everyone was together, so we could collaborate and discuss any discrepancies in our visions of the project.
- We decided who would complete each of the remaining sections.
- We set a deadline of Monday for finishing sections, so we have plenty of time to turn it in on Tuesday.

Pending issues

1. We need to finish the design document.
2. We need to turn in our signed intellectual property papers to Diane (upon her return to the United States).
3. We need to set up the database.

Plans for next week

Describe who will do what

1. Peter: Add the Topic and Test and refine Question to an acceptable level for MVP
2. Josh: Work on improving student profile page, update website as needed, begin work on next project document.
3. Nathan: Improve admin student info page, work on v2 of design doc
4. Colin: Work on SQL table design
5. Alex: work on design doc

Individual Contributions(this week)

Peter Benzoni - Design document, 1.5 hr learning C# and adding MVC 2 hr, phone call .5

Josh Schmitt - Design document (1.5 hours), Website update (10 mins)

Nathan Steussy - worked on “Detailed Page Descriptions” and “Hardware/Software Specifications” for design doc (1.5 hrs), practicing C# .5 hr

Colin Duffy - Login redirect (1 hour), Design document (1.5 hours), Reviewed clients proposal document (.5 hours)

Alex Yasa - Design document (1.5 hours), transferring admin site to team template and subversion (1 hour)

Total contributions for the project

Peter Benzoni

This week: 3

Total: 15 hours

Josh Schmitt

This week: 1 hour, 40 minutes

Total: 19 hours, 45 minutes

Nathan Steussy

This week: 1.5 hours

Total: 15 hours

Colin Duffy

This week: 3 hours

Total: 17 hours

Alex Yasa

This week: 2.5 hours

Total: 15.5 hours