

CRP E / SE / EE 491 Weekly Report #5

MAY15-04 (Week of 9/29/14 - 10/5/14)

Advisor: Dr. Rover **Client:** Ruben Arenas with East Los Angeles Community College

Members (roles):

Peter Benzoni (Team Leader)
Josh Schmitt (Webmaster)
Nathan Steussy (Communication)
Colin Duffy (New Concept Leader)
Alex Yasa (New Concept Leader)

Project Title:

Community College Pre-Assessment and Placement Tools: Development of the PAT

Weekly Summary

The main goals this week were to complete the project plan and begin our first sprint.

Meeting notes:

9/30 Group Meeting

Duration: 2 hours

Members Present: Peter, Colin, Josh, Alex, Nathan

Purpose and Goals:

- Finish project plan
- Assign work for first two-week sprint
- Agree on framework for project

Achievements:

- Decided on what sections to include in the project plan.
- Created a GoogleDoc to combine our work.
- Discussed using C# Razor with CSHTML.
- Picked out specific pages for each of us to work on creating a prototype for.
- Scheduled a time to call Ruben.

Pending issues

1. We need to connect with someone in the department about signing intellectual property papers.
2. We need to figure out how to setup the website.
3. We need to figure out how to setup the database.
4. We need to finalize deadlines for the project this fall (for prototypes).

Plans for next week

Describe who will do what

1. Peter: create the instructor page for adding questions
2. Josh: work on the website (hook it up to the given domain), create landing page for Students.
3. Nathan: Create a CSHTML page for the 'admin student info lookup' page.
4. Colin: begin work on requirements and design

5. Alex: create an HTML landing page for admins

Individual Contributions(this week)

Peter Benzoni - Attended the meeting. (2 hour) ,

Josh Schmitt - Attended the meeting. (2 hours) , worked on website (1 hour)

Nathan Steussy - Attended the meeting. (2 hours), finished the 'Specifications' and 'Market & Literature' sections of project plan (.5 hour)

Colin Duffy - Attended the meeting (2 hours), looked into MVC login standards (.5 hour)

Alex Yasa - Attended the meeting (2 hours), refreshed on C# (30 minutes)

Total contributions for the project

Peter Benzoni

This week: 2 hours

Total: 10.5 hours

Josh Schmitt

This week: 3 hours

Total: 11 hours, 50 minutes

Nathan Steussy

This week: 2.5 hours

Total: 11 hours

Colin Duffy

This week: 2.5 hours

Total: 11 hours

Alex Yasa

This week: 2.5 hours

Total: 9.5 hours