

# CRP E / SE / EE 491 Weekly Report

## MAY15-04 (2/5 - 2/25)

**Advisor:** Dr. Rover      **Client:** Ruben Arenas with East Los Angeles Community College

### **Members (roles):**

Peter Benzoni (Team Leader)  
Josh Schmitt (Webmaster)  
Nathan Steussy (Communication)  
Colin Duffy (New Concept Leader)  
Alex Yasa (New Concept Leader)

### **Project Title:**

Community College Pre-Assessment and Placement Tools: Development of the PAT

### *Major issues*

1. We need to get access to a server and configure it
2. We need to deploy the project onto the server for testing.
3. We need to connect the project to a centralized database

### *Individual Contributions(this time period)*

**Peter Benzoni** - Saw the VM the deployment process;  
Attempted to finish Question CRUD

**Josh Schmitt** - Looked into development of form for usage in  
the resources page.

**Nathan Steussy** - Added basic view for displaying aggregate  
student data, updated database to store answered questions

**Colin Duffy** - Developed CRUD for several aspects (8 hours),  
implemented outline for calling test (½ hour)

**Alex Yasa** - Brought the test dummy into the program (.5  
hours), looking to integrate the dummy with server information  
(1.5 hours)

### *Total contributions for the project -*

#### **Peter Benzoni**

This week: 3 hours  
Total: 23.5 hours

#### **Josh Schmitt**

This week: 3 hours  
Total: 30 hours

#### **Nathan Steussy**

This week: 6 hours  
Total: 29 hours

#### **Colin Duffy**

This week: 10.5 hours  
Total: 43 hours

#### **Alex Yasa**

This week: 2 hours  
Total: 24.25 hours