

CRP E / SE / EE 491 Weekly Report

MAY15-04 (2/26 - 3/20)

Advisor: Dr. Rover **Client:** Ruben Arenas with East Los Angeles Community College

Members (roles):

Peter Benzoni (Team Leader)
Josh Schmitt (Webmaster)
Nathan Steussy (Communication)
Colin Duffy (New Concept Leader)
Alex Yasa (New Concept Leader)

Project Title:

Community College Pre-Assessment and Placement Tools: Development of the PAT

Major issues

1. We need to deploy our project onto the server.
2. Determine what type of resources instructors will add (videos and/or PDFs, other?).

Individual Contributions(this time period)

Peter Benzoni - Worked on various tasks surrounding the creation of pages (2 hours).

Josh Schmitt - Integrated resources page and sample videos (3 hours)

Nathan Steussy - worked on student data page (3), set up IIS & SQL Server Management Studio (5), and adjusting Firewall on Server (.5)

Colin Duffy - Developed test creation and saving (6 hours)

Alex Yasa - Worked on test creation (2 hours)

Total contributions for the project -

Peter Benzoni

This week: 2 hours

Total: 25.5 hours

Josh Schmitt

This week: 3 hours

Total: 36 hours

Nathan Steussy

This week: 8.5

Total: 37.5 hours

Colin Duffy

This week: 6 hours

Total: 49 hours

Alex Yasa

This week: 2 hours

Total: 26.25 hours