

CRP E / SE / EE 491 Weekly Report

MAY15-04 (3/20 - 4/8)

Advisor: Dr. Rover **Client:** Ruben Arenas with East Los Angeles Community College

Members (roles):

Peter Benzoni (Team Leader)
Josh Schmitt (Webmaster)
Nathan Steussy (Communication)
Colin Duffy (New Concept Leader)
Alex Yasa (New Concept Leader)

Project Title:

Community College Pre-Assessment and Placement Tools: Development of the PAT

Major issues

1. We need to handle test creation situations when not enough questions exist.
2. ETG needs to put our server outside the NAT.

Individual Contributions(this time period)

Peter Benzoni -

Josh Schmitt - Fixed bugs related to the student resources page. Worked on project documentation, and updated the website (3.5 hours).

Nathan Steussy - worked on student data page controller (1.5), met with ETG (1), added firewall configurations (1)

Colin Duffy - Implemented test grading, students can review previous tests, show students resources (20 hours), Implemented admin student review, file upload, question review and error checking (11 hours)

Alex Yasa - Worked on documentation, addressed outstanding project needs (2 hours)

Total contributions for the project -

Peter Benzoni

This week:
Total: 23.5 hours

Josh Schmitt

This week: 3.5 hours
Total: 39.5 hours

Nathan Steussy

This week:
Total:

Colin Duffy

This week: 20 hours
Total: 80 hours

Alex Yasa

This week: 1.5 hours
Total: 28.25 hours