

# CRP E / SE / EE 491 Weekly Report #6

## MAY15-04 (Week of 10/6/14 - 10/12/14)

**Advisor:** Dr. Rover      **Client:** Ruben Arenas with East Los Angeles Community College

**Members (roles):**

Peter Benzoni (Team Leader)  
Josh Schmitt (Webmaster)  
Nathan Steussy (Communication)  
Colin Duffy (New Concept Leader)  
Alex Yasa (New Concept Leader)

**Project Title:**

Community College Pre-Assessment and Placement Tools: Development of the PAT

### *Weekly Summary*

The main goal this week was to work on the first sprint.

### *Meeting notes:*

#### *10/6 Group Meeting*

**Duration:** 1/2 hour      **Members Present:** Peter, Colin, Josh, Alex, Nathan

**Purpose and Goals:**

- Make sure everyone is on track to finish their work for the first sprint.

**Achievements:**

- Everyone who didn't have Visual Studio downloaded it.
- Peter gave everyone access to the repository.
- Decided on times to meet with Dr. Rover and Ruben next week.
- Everyone sent Josh pictures for the website.

### *Pending issues*

1. We need to connect with someone in the department about signing intellectual property papers.
2. We need to figure out how to setup the database.
3. We need to finalize deadlines for the project this fall (for prototypes).

### *Plans for next week*

Describe who will do what .....

1. Peter: create the instructor page for adding questions
2. Josh: Figure out how to use CSS to format my page. Update website as needed.
3. Nathan: Create a CSHTML page for the 'admin student info lookup' page.
4. Colin: Make progress on the login page
5. Alex: continue work on admin page and connected pages

## ***Individual Contributions(this week)***

**Peter Benzoni** - Attended meeting (30 minutes), worked on page (1 hr)

**Josh Schmitt** - Attended meeting (30 minutes), worked on student page/tried to figure out ASP.NET (45 minutes), updated website/uploaded it to ISU domain (30 minutes).

**Nathan Steussy** - attended meeting (30 minutes), started working on student info page (1 hour)

**Colin Duffy** - Attended meeting (30 minutes), created and committed initial project (30 minutes), started work on login page (1 hour)

**Alex Yasa** - Attended meeting (30 minutes), started work on admin page (1 hour)

## ***Total contributions for the project***

### **Peter Benzoni**

This week: 1 hour, 30 minutes

Total: 12 hours

### **Josh Schmitt**

This week: 1 hour, 45 minutes

Total: 16 hours, 5 minutes

### **Nathan Steussy**

This week: 1 hour, 30 minutes

Total: 12 hours, 30 minutes

### **Colin Duffy**

This week: 2 hours

Total: 13 hours

### **Alex Yasa**

This week: 1 hour, 30 minutes

Total: 11 hours