

CRP E / SE / EE 491 Weekly Report #7

MAY15-04 (Week of 10/13/14 - 10/19/14)

Advisor: Dr. Rover **Client:** Ruben Arenas with East Los Angeles Community College

Members (roles):

Peter Benzoni (Team Leader)
Josh Schmitt (Webmaster)
Nathan Steussy (Communication)
Colin Duffy (New Concept Leader)
Alex Yasa (New Concept Leader)

Project Title:

Community College Pre-Assessment and Placement Tools: Development of the PAT

Weekly Summary

The main goal this week was to get a more accurate timeline and develop goals for the semester.

Meeting notes:

10/13 Group Meeting

Duration: 1/2 hour **Members Present:** Peter, Colin, Josh, Alex, Nathan

Purpose and Goals:

- Set some guidelines for the rest of the semester.
- Figure out a meeting schedule for the rest of the semester.

Achievements:

- Reviewed tentative timeline (see project plan document). Changes:
 - work on admin interface before student interface
- Received new information from the client:
 - Ruben will provide test questions to use (as examples).
 - Ruben will take two trips to Iowa... possibly during final presentation this semester.
- Scheduled a meeting with Ruben every two weeks, at the end of every Sprint.

Pending issues

1. We need to sign intellectual property papers and submit them to Diane.
2. We need to figure out how to setup the database.

Plans for next week

Describe who will do what

1. Peter: Lead the discussions to pick out goal for next Sprint, work on design document
2. Josh: Update website as needed, continue developing HTML/CSS skills, work on the design document.
3. Nathan: Continue practicing with HTML/CSS and C#, work on design document
4. Colin: Continue working on web page, work on design document
5. Alex: Continue working with C#/HTML/MVC things, work on design document

Individual Contributions(this week)

Peter Benzoni - Created test page for HTML/CSS.

Josh Schmitt - Updated website, Developed HTML/CSS skills

Nathan Steussy - Created example admin student info page.

Colin Duffy - Looked into automatic redirects on load, based on user

Alex Yasa - Developed admin page and polished C# skills

Total contributions for the project

Peter Benzoni

This week: 1 hour

Total: 13 hours

Josh Schmitt

This week: Updated website (30 minutes), Developed HTML/CSS skills (1 hour, 30 minutes)

Total: 18 hours, 5 minutes

Nathan Steussy

This week: 1 hour

Total: 13 hours, 30 minutes

Colin Duffy

This week: Login redirects (1 hour)

Total: 14 hours

Alex Yasa

This week; Developed admin page and polished C# skills (2 hours)

Total: 13 hours