

CRP E / SE / EE 491 Weekly Report #9

MAY15-04 (Week of 10/27/14 - 11/02/14)

Advisor: Dr. Rover **Client:** Ruben Arenas with East Los Angeles Community College

Members (roles):

Peter Benzoni (Team Leader)
Josh Schmitt (Webmaster)
Nathan Steussy (Communication)
Colin Duffy (New Concept Leader)
Alex Yasa (New Concept Leader)

Project Title:

Community College Pre-Assessment and Placement Tools: Development of the PAT

Weekly Summary

The main goal this week was to update our client and advisor with our progress, get their feedback, and make adjustments accordingly.

Meeting notes:

10/30 Group Meeting

Duration: 1 hour **Members Present:** Peter, Colin, Josh, Alex, Nathan

Purpose and Goals:

- Share our progress with Dr. Rover and ask for suggestions/feedback.
- Share our progress with Ruben and ensure we are on the right track.

Achievements:

- Suggestions from Dr. Rover:
 - Use more peer editing for future versions of documents.
 - Describe SCRUM in project plan.
 - Make sure pages on site are consistent.
 - Make full mock-up of product.
 - Use Benchmarks - look at sites similar to what we're building.
- Send Dr. Rover:
 - design doc
 - project plan
- Showed Ruben our progress with pages.
- Send Ruben:
 - dates of presentations (Nathan).
 - resend our website link.

Pending issues

1. We need to update our project plan document.
2. We need to email Ruben information.
3. We need to set up the database.

Plans for next week

Describe who will do what

1. Peter: Work on project plan, add more pages so we have an accurate mock-up page flow.
2. Josh: Work on project plan (v2), continue building HTML/CSS skills, attempt to format/add to the student profile page, update website (when fixed), assist others as necessary.
3. Nathan: Work on project plan, learn more C#, research how to integrate CSHTML and SQL.
4. Colin: Work on the project plan, implement our database
5. Alex: Start adding pages onto admin page, continue developing CSS/HTML skills, assist if necessary

Individual Contributions(this week)

Peter Benzoni - Attended meeting (1 hour), worked on improving pages (1 hour)

Josh Schmitt - Attended meeting (1 hour), worked on HTML/CSS skills (1 hour)

Nathan Steussy - Attended meeting (1 hour), worked on admin page CSHTML (1 hour)

Colin Duffy - Attended meeting (1 hour), worked on database design (1 hour)

Alex Yasa - Attended meeting (1 hour), created and transferred admin page to project (30 minutes)

Total contributions for the project

Peter Benzoni

This week: 2 hours

Total: 17 hours

Josh Schmitt

This week: 2 hours

Total: 21 hours, 45 minutes

Nathan Steussy

This week: 2 hours

Total: 17 hours

Colin Duffy

This week: 2 hours

Total: 19 hours

Alex Yasa

This week: 1.5 hours

Total: 17 hours